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Reclamation District 2060
Attention: Mr. Jack Kuechl~r
1143_Crane Street, Suite 200                 -
Menlo Park, California 94025

Subjecti Compliance’with Terms and Conditions concerning Cooperative Agreement 1425-8-
FC-20-16570 for Cache Slough Shaded Rivezine Aquatic Habitat Enhancement
Project (Reference MBK letter dated September 14, 1999, and e-mail dated
September 28, 1999)

Lhdies and G~nfl~rne~:

¯ Reclamation received your Engineering ~urvey P~eport, by cove~ letter dated September 1
1999, as required under Task 1 of the subject contract f~om your project manager. Mr. Gilbert
Cosio, 3r., of Murray, Bums, and Kienlen 0VfBK). Tld~ re~port was due on 3uly 30, 1999,
according to Modification Number 001 of the subject contract. Upon our review of the
document received, it appears that your project management team has not complied with the
requirements as stated in Task I. The task descriptions were submitted as part ofyour proposal
and were included in our Agreement.

Task 1 states in part that, "An engineering report describing the feasibility of each site will be
completed." To date we have received a brief description of the project, a location table of the
20. site, s, a single cross section of 19 sites, and pictures of each site. This is not an engineering
report as defined by our Agreement. Therefoz~, you have not complied with your
Responsibilities as defined by Subsection A.5.(a) of the Agreemdnt, and a resubmittal ofzh~
Ehgineeri~g Survey Report by October 21, 1999, is required.

.The revised Engineering Survey R~ort.should include ~ written description for each of the 20
locations that were shown in your initial report. Each location should include the "engineering
aspects" of the levee and survey data plots that address conditions as they exist (for example,

¯ cross sections’at intervals that provide an accurate understanding of existing conditions, what
areas have vegetation, areas with no vegetation: any rock-faced portions, areas of recent erosion,
accessability to the site, etc.).
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Reference is also made to an e-mail dated september 28, 1"999, from Mr. Don Trieu of MBK
requesting anadditional time extension. Under Modification Number.00 I, a time extension was
allowed up to the level 1 limitation of 9 months. This additional request for a time extension
requires a level 2 consideration and thus a higher level ofreview and approval. Therefore, a
determination of the facts stating and supporting the cause and effect of the delay are required.
Please resubmit this request by letter, including the necessary supporting documentation and
provide the point of contact at the US Army Corps of Engineers who has indicated repair work
the project location which resulted in any delay and a letter so stating.

The referenced e-mail also state.s that Task 2, Biological Surveys, has been completed. The
milestone date for this Task was August 31, 1999,~md4h¢ Report of Surveys has not been
forwarded to Rcclarnation as of the date of this letter. Please submit your completed Biological
Survey Report by October 8, 1999.                                                            .

If you wish to discuss any of the above-sta~ed corrective actions for clarification and assistance,
please do not hesitate to contact Mr. Carl Werder of my staff at (916) 978-5521 (TDD (916)978-
~608).

Sincerely,

susan Ramos :: ¯
¯

CALFED Coordination

cc: Murray, Bums, and K.ienlen
Attention: Mr. Gilbert Cosio, Jr.
1616 29th Street, Suit~ 30b
Sacramento, California 95816

CALFED Bay-DeltaProgram
Attention:" Peter ~Iaeobsen
1416 Nin~ Street, Suite 1155
Sacramedato, California 95814

~, .VBR:CWerder: lk: I ~3/4/99:(916)978-5521
(I:\CRSPNDCEkR.EJECT- 1 .WPD)

Surnaming: MP-190 (ew, sr)
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